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March 23, 2015

TO: Each Supervisor

, \
FROM:  Cynthia A. Harding, M.P.H WZMMZY
L

Interim Director

SUBJECT: NOTIFICATION OF THE USE OF DELEGATED AUTHORITY TO
ACCEPT NOTICE OF AWARD NUMBER 5U58CD001274-04 REVISED
FROM THE CENTERS FOR DISEASE CONTROL AND PREVENTION
FOR THE STRENGTHENING PUBLIC HEALTH INFRASTRUCTURE
FOR IMPROVED HEALTH OUTCOMES

This is to notify you that | am exercising the delegated authority approved by your Board
on December 7, 2010, to accept future awards and/or amendments that are consistent
with the requirements of the Centers for Disease Control and Prevention (CDC) Notice
of Award (NA) Number 1U58CD001274-01 that extend the term through September 30,
2015, at amounts directed by the CDC, subject to review and approval by County
Counsel, and notification to your Board and the Chief Executive Office.

On October 28, 2013, | notified your Board that | was exercising delegated authority to
accept CDC’s NA 5U58CD001274-04, for the Strengthening Public Health Infrastructure
for Improved Health Outcomes project, in the amount of $837,800 for the year four
budget period of September 30, 2013 through September 29, 2014.

Under the authority referenced above, | will accept CDC’s NA 5U58CD001274-04
Revised, issued on July 2, 2014, that extends the budget and project period end date
from September 29, 2014 to September 30, 2015, at no cost. The no cost extension will
allow additional time to complete activities that strengthen the Department of Public
Health's (DPH) infrastructure and quality improvement activities to enhance public
health service delivery to meet increasing health needs. Notification of the acceptance
of this NA was delayed due to administrative oversight and competing priorities within
the DPH'’s Quality Improvement Division.
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County Counsel has reviewed and approved the NA as to use and this delegated
authority action.

If you have any questions or require additional information, please let me know.
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c: Interim Chief Executive Officer
County Counsel
Acting Executive Officer, Board of Supervisors



